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ABSTRACT - For a future driven by technology and businesses built on knowledge and 
innovation, the role of R&D (Research and Development) between industry and 
academia plays a vital role in the way we do business. As a result, the function of project 
management in this area is of critical importance. Although inter industry-academia R&D 
is not a new concept, the guiding principles of project managing industry-academia R&D 
is by nature somewhat delicate and undefined. However, an organisation that has 
gained unique experience in this area is the Electric Power Engineering Centre 
(EPECentre).The EPECentre is an industry funded Centre of Excellence for electric 
power engineering, hosted within the University of Canterbury, in Christchurch. The 
experience of the EPECentre in R&D and lessons learned on the intricacies of inter 
industry-academia R&D project management has revealed ‘insider’ information on 
issues such as understanding cultural differences between industry and academia, 
allowing for contingency to operate in this environment, achieving realistic deliverables, 
etc., knowledge which could potentially add value to any organisation wishing to 
establish R&D links with academia and create win-win situations for both industry and 
academia – two cultures, joint success! 
 
 
1. INTRODUCTION 
 
The importance of inter academia industry collaboration is fast becoming a critical factor 
for the knowledge based economy of the future, particularly with respect to R&D 
(Research and Development). The need to develop and fine-tune techniques for cross 
cultural project management within this environment is also of growing importance.  
 
One organisation that has been gaining experience in collaborative industry-academia 
R&D is the Electric Power Engineering Centre (EPECentre), which is a Centre of 
Excellence for electric power engineering, hosted within the University of Canterbury, in 
Christchurch. Since its establishment in 2002, the EPECentre has gone on to launch 
New Zealand’s first industry-academia R&D programme for electric power engineering. 
This has resulted in a number of EPECentre driven industry-academia collaborative 
R&D projects. 
 
Through its experience, the EPECentre has had the opportunity to discover many of the 
secrets of managing industry-academia R&D. From aspects such as industry-academia 
relationship building, awareness of cultural differences (academia vs. industry), meeting 
requirements, getting industry to understand the academic perspective and vice versa 
(e.g. balancing commercial sensitivities of industry with the publishing nature of 
academia, running projects at commercial pace, etc.), aiming for realistic R&D 
deliverables, managing risk, pitfalls to avoid, and the fun to be had.  
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2. PHILOSOPHY OF COLLABORATIVE R&D PROJECT MANAGEMENT 
 
The philosophy of collaborative industry-academia R&D project management 
encompasses a wide range of issues, including the importance of recognising cultural 
differences (i.e. people are different), maintaining confidentiality (the secrets), the 
importance of publishing, realistic deliverables, allowing for contingencies, etc. Project 
Managers should be aware of these if they are to spearhead industry-academia R&D. 
 

PEOPLE ARE DIFFERENT  
 
One of the key success factors for any successful project is having a cohesive team that 
builds and enhances synergy. This, in the perspective of collaborative industry-academia 
R&D is a whole new ball game. No longer is it solely about a group of people in industry 
working together on a profit making venture for the benefit of its shareholders, nor is it 
about people in academia working together on high tech research within the protective 
bubble of a university. Therefore, it comes as no surprise that when the two cultures 
collide (i.e. academia and industry), so do its people. 
 
The two cultures could not be any more different in their approach to R&D, but the value 
of tapping into the psyche of both cultures and combining the two in collaborative R&D is 
something that has benefits that far outweigh the difficulties of working together. Industry 
brings with it practical know how and professional business practice, while academia 
resonates the highest level of technical knowledge.  
 
Academia’s knowledge is gained through research and being up to speed with global 
trends in an area of specialisation. The medium for research includes a mixture of 
published journals, texts, professional memberships, committee representations, and 
conference attendance – all to an extent not (practically) possible for industry 
practitioners to achieve, due to the limited time constraints and (business) focus of 
industry. 
 
In terms of R&D, industry sees itself as a well oiled ‘wealth’ creating machine that will do 
the minimum amount of R&D to achieve competitive advantage and maximum value for 
its shareholders. Whilst academia sees the pursuit of R&D as a means of furthering 
knowledge and simply, being creative or different. This can be summed up as little ‘r’ 
and big ‘D’ focus for industry, and big ‘R’ and little ‘d’ focus for academia. It is this critical 
difference that highlights the benefits of collaboration, where both big ‘R’ and big ‘D’ 
could be achieved. Hence, Project Managers should understand this key difference 
between the two cultures to make it work. 
 
The key motivator for R&D from an industry point of view is commercialisation, which 
equates to patenting R&D outcomes, creating business opportunities, and targeting new 
markets, whilst from an academia perspective, this focus is more towards publishing and 
disseminating knowledge. Therefore, in broad terms, it could be described as a 
publishing versus patenting dynamic, which is possibly the biggest cultural difference 
between industry and academia. 
 
The focus on publishing in academia is a result of the way academia is setup. The more 
publishing one does in academia, the more opportunity for career advancement and 
recognition amongst peers. In the point of view of industry, the commercial focus is a 
direct consequence of financial returns to the shareholder, which can potentially result in 
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a ‘pat on the back’ by Directors and/or CEOs, as well as career advancement 
opportunities for the individuals concerned. Therefore, it is apparent that although things 
seem different at first, one of the guiding motivations to succeed in R&D for both 
academia and industry tends to be somewhat personal in nature and entrepreneurial in 
spirit.  
 
It is also important to note that not all academia is interested in working together with 
industry, and vice versa. In fact, only a minority of academics actually take special 
interest in working with industry on R&D. Most are focused on the core business of 
academia, which is research (without the development or commercial aspect), teaching, 
and university administration. As a result, most academics tend to have a ‘hermit’ 
mentality and do not subject themselves to much team work. For this reason, Project 
Managers must take great care to nurture existing relationships or to create new 
linkages with academia, i.e. industry-academia R&D is no easy simple task, and takes 
plenty of persistence, convincing, and time to get things moving. 
 
 

WHAT ABOUT SECRETS?  
 
A key issue that stumps collaborative industry-academia R&D is sharing secrets, and 
this is more so a concern for the industry partner(s) involved. Some common concerns 
tend to do with confidentiality - can academia really keep secrets? Will competitive 
advantage be lost? Will the competition find out? The way to overcome these concerns 
is to establish trust. In fact, the first challenge for any inter industry-academia R&D is to 
establish trust – no piece of paper alone will guarantee this, including contracts drafted 
by the best lawyers money can buy. Instead, it more or less comes down to relationship 
building and trust. 
 
Experience has shown that team building is the way to achieve this trust, to enable 
industry and academia to work side by side. This takes a certain level of dedication and 
effort. This can be as simple as keeping people involved, e.g. inviting industry to 
academia events and vice versa. It seems apparent that people in academia and people 
in industry that rubbed shoulders together at joint events in the past, produce great team 
cohesion when put together on joint R&D projects – an unspoken mutual professional 
respect and trust seems to form through familiarity. 
 
Therefore, if industry and academia were ever to work together on collaborative R&D, it 
will be the responsibility of Project Managers and leaders (both in industry and 
academia) to identify these opportunities early on and to ensure that the right people 
‘rub’ shoulders before they will ever be required to work together – greater team 
cohesion will no doubt also reduce the risk of R&D. For example, if an industry 
organisation has an expert on a certain topic, and academia at the local university has a 
guru (or gurus) on the same topic, it would be most beneficial for both parties to make 
contact somewhere along the way, just in case of potential opportunities that may arise 
in the future. 
 
Through careful relationship and team building, it is also possible for both sides to be 
somewhat satisfied. In the context of technology based R&D, this means that projects 
which are commerciality sensitive could still result in publishable material, as long as 
industry is open to the idea, i.e. respect academic freedom, and academia is smart in the 
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way it publishes findings, i.e. don’t give away the secrets - it will be up to frontline Project 
Managers to balance their requirements. 
 
 

DELIVERABLES & TIME FRAMES  
 
Assuming that a certain project has been given the go ahead by its financiers (usually 
the industry partner or partners), the project will primarily be driven by academia, as they 
will be the people who will be responsible for undertaking most of the actual R&D. This 
requires plenty of commitment and time from the people in academia, and industry must 
be aware that this comes at a price.  
 
Unlike the roles of people in industry, who may be assigned full-time to a certain project 
for a fixed time period or until completion, the few people in academia that pursue R&D 
do this activity over and above their usual workload, commitments, and duties. This 
means that the financiers should in practice be prepared to cover time spent by people 
from academia if they are required to dedicate a significant amount of their time 
(including personal time) and energy on a specific R&D project. With respect to this, one 
pitfall for Industry to avoid is the trap of being seen to exploit academia, as this can 
cause academia to distance itself even more from collaborative activity. Therefore, it will 
be the responsibility of Project Managers to look after the interest of both parties. 
 
Good practice on collaborative projects is to buy-out academia time to get priority 
dedication for a project - much like a consultant would charge for billable hours and 
dedicate his or her time to a project for a fixed period of time. Once the people are 
appropriately remunerated, it is only then that the project can start making real progress, 
and pave the way for real world deliverables within set time frames at commercial pace. 
 
However, Project Managers should always allow extra contingency and flexibility for 
deliverables and delivery dates when dealing with academia. A good set of KPIs (Key 
Performance Indicators) helps this process. The Project Managers should also discuss 
details of projects with concerned individuals from both academia and industry at the 
start of any project, preferably individually and also collectively. This will help academia 
open up to concerns, and vice versa for industry, especially when the teams consist of 
people that have not worked together before. It is also a good way to determine the 
needs and wants of both parties. In essence, a good R&D Project Manager should 
smooth and facilitate the transition process for the two cultures to work together at the 
start and throughout the project (and beyond). 
 
Project Managers must also be aware that people in academia are restricted to what 
they can do at certain times of the year, especially during the Academic Teaching Year, 
when universities are in peak operation. The priority of academia will be towards this, not 
any extra curricular activity, such as R&D. Therefore it is best to schedule the bulk of 
R&D activity outside the Academic Teaching Year.  
 
Consideration should also be placed on the potential use of students to expedite R&D 
activity. There are many opportunities for industry to establish small projects for students 
to work on, which are closely associated with larger longer term R&D projects, at 
significantly less cost, e.g. using scholarships as remuneration for students. However, it 
must be understood that expected R&D deliverables from student work also cannot be 
guaranteed, as the priority for students will be their academic degree programmes, not 
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small projects - unless extra care is taken to link their studies with associated R&D 
activity. However, on the plus side, it is also an opportunity for industry to test out new 
talent for future employment. 
 
 

SETTING BUDGETS WITH CONTINGENCY  
 
Budgets are always difficult in the case of R&D, however Project Managers must 
determine what is reasonable cost based on what they can estimate at the start of a 
project. To ensure that both academia and industry partners follow the same lines of 
thinking, it is important that the Project Manager has full control of the budget, mainly to 
guide expenditure appropriately when dealing with the two cultures.  
 
For instance, industry would most likely want to focus a significant portion of funding 
towards patenting or conducting market research, whilst academia would see money 
spent on legal fees or market research as less important, and would prefer to focus the 
funds towards exploring or researching other related options to any one solution or 
innovation. Therefore, it will be up to the Project Managers to make certain that both 
parties understand the way forward and what is important for the benefit of the project. It 
all comes down to Project Managers ensuring that communication channels are kept 
open throughout a project. 
 
In terms of funding, there are many schemes available in New Zealand that will assist 
with R&D, from matched funding right through to large scale grants and consortia. 
However, instigators of R&D activity should be warned that Government funding has a 
one size fits all approach, and criteria for eligibility is sometimes likely to be too specific 
in lot of cases to support the variety of R&D possible. The final say is left to the 
discretion and the mandate of portfolio managers in government. 
 
For budgeting purposes on collaborative R&D, it is advisable to allow for a contingency 
of 10% - 15%, to protect against the unknowns associated with R&D, while project 
management costs are typically 5% - 10%, dependent on the size of the project. In 
addition, funds must also be allocated to cover overheads relating to academia for such 
items as Public Liability / Professional Indemnity cover, administration, equipment 
usage, electricity, printing, phone calls, etc. 
 
Furthermore, it is important to note that in most cases, the legal activity and financial 
processing / billing for projects will be handled by the commercial arm of a university, as 
they carry the insurance cover for personnel in academia. Therefore, it is an absolute 
must that Project Managers are involved or at least aware of the processes involved, 
both on the academia side and the industry side to determine responsibilities and 
accountabilities, especially when funds are being processed or transferred. 
 
 

FINDING FUN AMONGST IT ALL  
 
Conducting collaborative industry-academia R&D can produce incredible results and it 
can also be a lot of fun as well as be challenging for all those involved. It is after all a 
mechanism for putting the best minds in academia with the best practitioners in industry, 
in the pursuit of entrepreneurial discovery. Moreover, industry can greatly benefit from 
the utilisation of in-depth advance knowledge in their area of operations, whilst giving 
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academia the opportunity to narrow or widen its scope towards researching areas that 
will be more beneficial to industry, and the greater economy as a whole.  
 
Furthermore, academia also gets an opportunity to publish and enhance their 
knowledge, while industry gets an opportunity to create wealth for its shareholders 
through the creation of new business opportunities. 
 
One of the most satisfying elements of industry-academia R&D is the opportunity to 
make a difference (e.g. a new product or service that could potentially add value and 
reduce cost, be more efficient, safer on the environment, etc.), together with the 
fulfilment of creating something based on an idea or concept. All this is made possible 
through industry-academia collaboration and as a direct consequence of combining the 
two cultures to achieve big ‘R’ and big ‘D’.   
 
 
3. DISCUSSION & APPLIED CASE STUDY 
 
Many of the aspects of industry-academia collaborative R&D discussed could in theory 
be applied to a wide range of projects. The principles are much the same, irrespective of 
technical discipline, whether it is in telecommunications, pharmaceuticals or electric 
power engineering, to name a few. Therefore, the unique experience of the EPECentre 
gained through managing industry-academia collaborative R&D, in the electric power 
engineering area, should provide insight for any organisation wishing to create R&D links 
with academia. 
 
In terms of understanding the cultural differences and meeting each side’s requirements, 
the EPECentre takes great care and attention when establishing R&D projects to 
develop clear and flexible project plans, with input from both academia and industry 
partners. It also goes about establishing KPIs to monitor the outcomes of the project, 
with set timelines and deliverables. This is produced in accordance with the Academic 
Calendar of the University of Canterbury, to ensure that there are no clashes between 
the commitments of academia and the timelines of the project. Further care is also taken 
to ensure that academia is remunerated appropriately (at industry rates), and 
understands the requirements of industry, especially with respect to the importance of 
meeting deadlines and producing results, as well as keeping communication channels 
open during the duration of the project. 
 
The EPECentre also facilitates the process of conference / journal publications to 
disseminate knowledge gained through projects as a way of satisfying the requirements 
of academia, whilst conducting market research and/or creating business plans to look 
for patenting or commercialisation opportunities to satisfy industry. Students are also 
incorporated into projects wherever possible and usually rewarded through scholarships. 
As a result, many students have gone on to receive multiple job offers by industry 
partners involved in R&D activity. 
 
In terms of public sector funding, government agencies in New Zealand do not have 
funding schemes for specific electrical energy related R&D, therefore in the case of the 
EPECentre, direct government funding is never an option. The government views R&D 
in electrical energy as the problem of the power industry, irrespective of how important 
energy supply is to the nation, as recent media coverage has shown on issues relating 
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to security of supply / reliability, and future grid investment. The government appears to 
have no interest in supporting R&D in this very critical area. 
 
Although not all projects result in success due to the inherent nature of R&D, the lessons 
learned by the people involved from both academia and industry are priceless. The 
opportunity to work together is seen partly as a relationship building exercise by both 
sides, and many tend to look long-term towards other collaborative opportunities in the 
future. The EPECentre facilitates this process through the involvement of industry at 
academia events, and vice versa, where many networking opportunities develop for 
future R&D. 
 
Some of the collaborative industry-academia R&D project managed by the EPECentre 
includes the development of the world’s first partial-core superconducting transformer 
with Meridian Energy Ltd., R&D into fluorescent light flicker with Orion NZ Ltd, renewable 
energy R&D with Antarctica NZ Ltd., development of an energy management system for 
AC Consulting Group Ltd., research into alternative generation methods for the Centre 
for Advanced Engineering Ltd., etc. 
 
 
4. CONCLUSION 
 
The importance of nurturing collaborative industry-academia R&D is not as 
straightforward as one might expect. It takes great care and understanding by R&D 
Project Managers to consolidate the two spatially different entities (academia and 
industry) to achieve the synergistic benefits of collaboration.  
 
To emphasise this requirement, the experience of the EPECentre on collaborative R&D 
has highlighted the need for Project Managers to develop an understanding for cultural 
differences between industry and academia, the need for contingency to operate in this 
environment, as well as establishing the platform for setting realistic deliverables, all in 
the aim of creating win-win situations for both industry and academia. 
 
Ultimately, the popularity and growth of collaborative industry-academia R&D is a 
certainty in New Zealand and globally. As more and more nations strive towards 
predominantly knowledge based economies, it will be up to the frontline R&D Project 
Managers of the here and now to make this future a reality – two cultures, joint success! 
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